

PRELIMINARY ISSUE

DART AEROSPACE LTD

Engineering Change Notice

77-07-15

Date: 10/03/97	ECN #: 038
Project No.: D350-591	Created By: KE
Project Name: 350 steps	Approved By: KE
Checked: [Signature] Approved By: N/A (PROJECT MANAGER) (MANAGEMENT if req'd)	
Description of Change: 350 steps → { D2310 D2354 } all rev C. Affected { D2311 D2355 } { D2356 } DEO 9084 issued → change rivet lengths	
Notification/Acceptance	Affected ✓
QA	✓
Production	✓
Planning	✓
Marketing	N/A
Authorization TSR 4483	
Engineering Actions	Yes No Responsible To happen by: Complete
Revise Blue File	✓
Revise Pink File	✓
Revise D-Part Master Binder	✓ KE 9/10/03 KE 9/10/03
Update Grey Project Binder	✓ " " KE 9/10/03
Notify TCA of Change	✓ " 9/10/31 KE 9/10/03
Notify FAA of Change	✓ " " KE 9/10/03
Update DEO Binder	✓ " 9/10/03 KE 9/10/03
Update Master Document List	✓
Non-Engineering Actions	Yes No Production QA Complete
Stock Parts:	
Re-work current stock	✓
Scrap current stock	✓
Production Parts:	
Re-work current production	✓
Scrap current production	✓
Shipped Parts:	
Notify previous customers	✓
Future Parts:	
Change future production	✓
Update IPP	✓
Change Paperwork for kits in stock	✓
Notes: Use shorter rivets as per DEO 9084 for all production steps if not riveted yet. If longer rivets used, shave down as before. Use short rivets from now on.	